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ESTIMATE RUN 04/07/2021

ESTIMATE SUMMARY 15:38:09

CONTID: C23420         ESTIMATE NO: 0002 PROG 2005

PCN: 23420-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 GLENWOOD CANYON WALL IMPROVEMENTS PERCENT TIME:

PROJECT NO: C0702-398                     

I-70 GLENWOOD CANYON WALL IMPR

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

GOULD CONSTRUCTION, INC. PAY PERIOD ENDING

P. O. BOX 130 DATE LET

6874 HWY 82 DATE AWARDED

 DATE CONTRACT EXECUTED

GLENWOOD SPRINGS CO 81601     (970)945-7291 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,796,582.00 PARTICIPATING $ $ 400,686.17

AWARD PROJECT AMT: 1,659,315.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
48,440.74

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,769.08

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

25.58

FIXED COMPLETION DATE

FIXED COMPLETION DATE

24.14%

1,362,905.33

400,686.17

449,126.91

439,357.83

$

$

$

$

433,676.67

0.00

433,676.67

92,161.94

525,838.61

-10,758.80

0.00

515,079.81

0.00

AMOUNT DUE 515,079.81 439,357.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 439,357.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

44.0 TIME ALLOW: 8/6/2021 ??:??:??

ORIG TIME ALLOW: 8/6/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/16/2021

02/16/2021

03/31/2021

11/12/2020

11/18/2020

12/15/2020

02/16/2021
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PCN: 23420-BID    ESTIMATE RUN 04/07/2021

PROJECT: C0702-398                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:38:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.250

0.500

201-00000  
 

7,575.000.750

5,050.00

1.000

L S 

10,100.00000

0010 Removal of Tree 0.000

4.000

202-00010  
 

1,612.004.000

1,612.00

4.000

EACH

403.00000

0015 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

151.00000

0020 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

101.00000

0025 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

20.000

HOUR

93.50000

0030 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

5.000

HOUR

533.00000

0035 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

200.000

LF  

6.00000

0040 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

750.000

LF  

5.50000

0045 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0050 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

49.00000

0055 Removal and Disposal of Sediment (Equipment) 4.000

0.000

208-00105  
 

348.004.000

0.00

20.000

HOUR

87.00000
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PCN: 23420-BID    ESTIMATE RUN 04/07/2021

PROJECT: C0702-398                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:38:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

134.00000

0065 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

37.00000

0070 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

1,700.00000

0075 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

7,750.00000

0080 Mulching (Wood Strand) 0.000

0.000

213-00007  
 

0.000.000

0.00

0.500

ACRE

13,800.00000

0085 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

20.000

HOUR

160.00000

0090 Mobilization 0.000

0.475

626-00000  
 

75,050.000.475

75,050.00

1.000

L S 

158,000.00000

0095 Public Information Management (Tier III) 28.000

31.000

626-01113  
 

6,490.0059.000

3,410.00

187.000

DAY 

110.00000

0100 Flagging 87.000

474.500

630-00000  
 

17,125.75561.500

14,472.25

2,200.000

HOUR

30.50000

0105 Traffic Control Inspection 3.000

10.000

630-00007  
 

754.0013.000

580.00

45.000

DAY 

58.00000

0110 Traffic Control Management 8.000

25.000

630-00012  
 

32,835.0033.000

24,875.00

110.000

DAY 

995.00000
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PCN: 23420-BID    ESTIMATE RUN 04/07/2021

PROJECT: C0702-398                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:38:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Construction Traffic Sign (Panel Size A) 3.500

0.000

630-80341  
 

42.003.500

0.00

9.000

EACH

12.00000

0120 Construction Traffic Sign (Panel Size B) 14.000

0.000

630-80342  
 

168.0014.000

0.00

28.000

EACH

12.00000

0125 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.000

630-80358  
 

292.500.500

0.00

1.000

EACH

585.00000

0130 Drum Channelizing Device 18.000

2.000

630-80360  
 

350.0020.000

35.00

40.000

EACH

17.50000

0135 Drum Channelizing Device (With Light) (Flashing) 3.000

0.000

630-80363  
 

52.503.000

0.00

20.000

EACH

17.50000

0140 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

20.000

EACH

17.50000

0145 Traffic Cone 15.000

21.000

630-80380  
 

432.0036.000

252.00

100.000

EACH

12.00000

0150 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.500

0.000

630-85006  
 

700.000.500

0.00

1.000

EACH

1,400.00000

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

175,000.000

F A 

1.00000

0160 F/A Fuel Cost Adjustment 0.000

156.920

700-70016  
 

156.92156.920

156.92

20,000.000

F A 

1.00000

0165 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,400.000

F A 

1.00000
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PCN: 23420-BID    ESTIMATE RUN 04/07/2021

PROJECT: C0702-398                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:38:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0175 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 145,983.67125,493.17621,326.00CURRENT AMT0200 $ $ $

CAT NO0300 GABION WALL IMPROVEMENT 

0185 Removal of Gabion 75.000

25.000

202-00029  
 

15,400.00100.000

3,850.00

100.000

CY  

154.00000

0190 Structure Excavation (Special) 0.000

580.000

206-00010  
 

57,710.00580.000

57,710.00

650.000

CY  

99.50000

0195 Filter Material (Special) 0.000

0.000

206-00505  
 

0.000.000

0.00

256.000

CY  

88.00000

0200 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

1,152.000

CY  

93.00000

0205 Wire Mesh Facing 0.000

0.000

504-05000  
 

0.000.000

0.00

6,912.000

SF  

16.00000

0205 MATERIAL ALLOWANCE 504-05000 MOH#1 0.000

6,912.000

71,055.156,912.000

71,055.15SF  

10.27997

0210 Ground Nail (10 Foot) 0.000

28.000

504-06310  
 

21,980.0028.000

21,980.00

114.000

EACH

785.00000

0215 Ground Nail (20 Foot) 0.000

83.000

504-06320  
 

159,858.0083.000

159,858.00

110.000

EACH

1,926.00000
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PCN: 23420-BID    ESTIMATE RUN

PROJECT: C0702-398                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 GABION WALL IMPROVEMENT 

0215 MATERIAL ALLOWANCE 504-06320 MOH#1 100.000

-83.000

4,631.8717.000

-22,614.41EACH

272.46280

0220 Welded Wire Fabric 0.000

0.000

602-00210  
 

0.000.000

0.00

3,072.000

SY  

13.25000

0225 Wire Mesh (Special) 0.000

0.000

607-55104  
 

0.000.000

0.00

3,300.000

SF  

10.50000

0225 MATERIAL ALLOWANCE 607-55104 MOH#1 3,300.000

0.000

16,474.923,300.000

0.00SF  

4.99240

0230 Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

204.000

SY  

232.50000

CAT 347,109.94291,838.74744,465.00CURRENT AMT0300 $ $ $

CAT NO0301 RUBBER TIRE WALL 

0235 Structure Excavation (Special) 0.000

310.000

206-00010  
 

30,845.00310.000

30,845.00

310.000

CY  

99.50000

0240 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

1,989.000

SF  

92.00000

0245 Ground Nail (20 Foot) 0.000

0.000

504-06320  
 

0.000.000

0.00

88.000

EACH

1,926.00000

0250 Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

196.000

SY  

232.50000

CAT 30,845.0030,845.00428,891.00CURRENT AMT0301 $ $ $
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PCN: 23420-BID    ESTIMATE RUN 04/07/2021

PROJECT: C0702-398                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:38:09

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0255 Sanitary Facility 1.000

1.000

620-00020  
 

1,900.002.000

950.00

2.000

EACH

950.00000

CAT 1,900.00950.001,900.00CURRENT AMT0400 $ $ $

$ 525,838.61449,126.91$1,796,582.00$CURRENT AMTPROJECT TOTAL


